
% of Completion
Total Cost 

Incurred to Date

1. SOCIAL DEVELOPMENT 2,803,792.00        4.18                    117,088.00         

3000-400-3-1-10-000-000-504 1.1 Retrofitting of Talacogon Municipal Evacuation Center San Agustin 950,000.00           January December -                      -                      

3000-400-3-1-10-000-000-506 1.2 Const. of Rain Collector (Farmers Trng Center - Labnig) Labnig 800,000.00           January December -                      -                      

3000-400-3-1-10-000-000-510 1.3 Construction of Quarantine Facility (La Flora) - CN SB #84

Improvement of Day Care Center (La Flora) La Flora 117,088.00           January March -                      -                      

3000-400-3-1-10-000-000-510 1.4 Const. of Quarantine Bldg and Facilities (San Nicolas) - CN SB #86

Land Acquisition (San Nicolas) San Nicolas 117,088.00           April June -                      -                      

3000-400-3-1-10-000-000-511 1.5 Const./Rehab. of Multi-Purpose Bldg P-2 (Maharlika) Maharlika 117,088.00           January March 100.00                117,088.00         

3000-400-3-1-10-000-000-512 1.6 Const of Evac Center Phase 1 P-Santol (San Isidro) San Isidro 117,088.00           April June -                      -                      

3000-400-3-1-10-000-000-516 1.7 Installation of Water System Level 2 (Zamora) Zamora 117,088.00           January March -                      -                      

3000-400-3-1-10-000-000-518 1.8 Completion of Multi-Purpose Building P-3 (Marbon) Marbon 117,088.00           January March -                      -                      

3000-400-3-1-10-000-000-521 1.9 Const. of Multi-Purpose Bldg. Phase-II (Sabang Gibong) - CN SB #86

Improvement of Quarantine Facility (S. Gibong) Sabang Gibong 117,088.00           January March -                      -                      

3000-400-3-1-10-000-000-523 1.10 Const. of Multi-Purpose Bldg - Phase III (Batucan) Batucan 117,088.00           January March -                      -                      

3000-400-3-1-10-000-000-527 1.11 Completion of Multi-Purpose/Evac Center (San Agustin) San Agustin 117,088.00           April June -                      -                      

2. ECONOMIC DEVELOPMENT 16,972,862.00      0.49                    82,567.76           

2.10 LAND ACQUISITION

8000-000-3-1-10-000-000-680 0.00 2.1.1 New Access Rd Const.-Zamora-Eduardo Otaza Zamora 350,000.00           January December -                      -                      

8000-000-3-1-10-000-000-680 0.00 2.1.2 Commercial Lot (Judeal Nuer-157 sqm) San Agustin 314,000.00           January December -                      -                      

8000-000-3-1-10-000-000-680 0.00 2.1.3 Commercial Lot (Reynaldo Balagot - 43 sqm) San Agustin 86,000.00             January December -                      -                      

8000-000-3-1-10-000-000-680 0.00 2.1.4 Commercial Lot (Gronert Baylosis - 141 sqm) San Agustin 282,000.00           January December -                      -                      

8000-000-3-1-10-000-000-680 0.00 2.1.5 Commercial Bldg (Riza Buscano) San Agustin 171,680.00           January December -                      -                      

8000-000-3-1-10-000-000-680 0.00 2.1.6 Commercial Bldg (Jenilyn Amoguis) San Agustin 57,060.00             January December -                      -                      

8000-000-3-1-10-000-000-680 0.00 2.1.7 Commercial Bldg (Joana Pagalan) San Agustin 19,670.00             January December -                      -                      

8000-000-3-1-10-000-000-680 0.00 2.1.8 Commercial Bldg (Renato Maligsa) San Agustin 224,100.00           January December -                      -                      

8000-000-3-1-10-000-000-680 0.00 2.1.9 Commercial Complex (VGP Property)

Const. of Talacogon Memorial Garden (CN SB #84) Labnig 7,000,000.00        January December -                      -                      

Conc. of Block Tienda Access Road (CN SB #84) San Agustin 1,500,000.00        January December -                      -                      

Improvement of Public Facilities (CN SB #84) San Agustin 200,000.00           January December -                      -                      

Completion of Labnig Farmers Training Center (CN SB #84) Labnig 1,200,000.00        January December -                      -                      

Const. of Drainage Canal (MP Hall - Sn Agustin) CN SB #84 San Agustin 100,000.00           January December -                      -                      

Land Acquisition (Talacogon Memorial Garden) CN SB#142 Labnig 1,500,000.00        January December -                      -                      

Improvement of Street Light (Del Monte-Poblacion) CN SB# Del Monte 3,500,000.00        January December -                      -                      

8000-000-3-1-10-000-000-684 2.20 Road Concreting Purok-5 (Causwagan) Causwagan 117,088.00           January March -                      -                      

8000-000-3-1-10-000-000-686 2.30 Concreting of Barangay Roads (Zillovia) Zillovia 117,088.00           January March -                      -                      

8000-000-3-1-10-000-000-689 2.40 Const. of 2 unit Conc. Footbr. P-4 (Desamparados) Desamparados 117,088.00           January March 70.52                  82,567.76           

8000-000-3-1-10-000-000-690 2.50 Const. of Pathway P-4 to P-5 (Culiram) Culiram 117,088.00           January March -                      -                      
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3. ENVIRONMENTALMANAGEMENT 5,528,741.08        0.23                    12,700.00           

9000-000-3-1-10-000-000-736 3.10 Development of Public Cemetery (Del Monte) Del Monte 117,088.00           January March -                      -                      

9000-000-3-1-10-000-000-737 3.20 Construction of Concrete Canal (Labnig) Labnig 117,088.00           January March -                      -                      

9000-000-3-1-10-000-000-737 3.30 Const/Rehab. of Drainage Canal (Comml Area) San Agustin 28,200.00             January March 45.04                  12,700.00           

Improvement of Street Light (Del Monte-Poblacion) CN SB# Del Monte 3,027,467.68        January December -                      -                      

Conc. of Poblacion Brgy St. (Bus Term. Acess Road) CN SB# San Agustin 1,121,809.40        Ocotber December -                      -                      

9000-000-3-1-10-000-000-737 3.40 Concreting of Drainage Canal P-3 (Buena Gracia) Buena Gracia 117,088.00           January March -                      -                      

9000-000-3-1-10-000-000-738 3.50 Sanitary Landfill (Phase I) Labnig 1,000,000.00        January December -                      -                      

4. OTHERS 13,822,532.32      14.18                  1,959,435.11      

4.1 DEBT SERVICING

9000-000-3-1-10-000-000-734 4.1.1 Provincial Loan (Equity-  MinSSAD) San Agustin 456,636.00           January December -                      -                      

4.1.2 DBP Loan (Evacuation/Multi-Purpose)

9000-000-3-1-10-000-000-734 4.1.2.1 Evacuation/MPL 1  (Jan. 15, 2014) San Agustin 226,119.23           January December -                      -                      

9000-000-3-1-10-000-000-734 4.1.2.2 Evacuation/MPL 2  (April 29, 2014) San Agustin 241,193.85           January December -                      -                      

9000-000-3-1-10-000-000-734 4.1.2.3 Evacuation/MPL 3  (June 4, 2014) San Agustin 316,566.93           January December -                      -                      

9000-000-3-1-10-000-000-734 4.1.2.4 Evacuation/MPL 4 (July 17,2014) San Agustin 120,596.92           January December -                      -                      

9000-000-3-1-10-000-000-734 4.1.2.5 Evacuation/MPL 5  (Oct. 3,2014) San Agustin 128,134.23           January December -                      -                      

9000-000-3-1-10-000-000-734 4.1.2.6 Evacuation/MPL 6 (Nov. 7,2014) San Agustin 474,850.38           January December 73.77                  350,294.45         

4.1.3 DBP Loan (Evac/ MPL Loan with Grace Period of 2 years on  Principal)

9000-000-3-1-10-000-000-734 4.1.3.1 Evacuation/MPL 1 (Feb. 23, 2016) San Agustin 204,690.18           January December -                      -                      

9000-000-3-1-10-000-000-734 4.1.3.2 Evacuation/MPL 2 (Mar. 04, 2016) San Agustin 1,264,943.35        January December -                      -                      

9000-000-3-1-10-000-000-734 4.1.3.3 Evacuation/MPL 3 (Sept. 21, 2016) San Agustin 188,002.27           January December -                      -                      

4.1.4 DBP Loan (New Commercial Center)

9000-000-3-1-10-000-000-734 4.1.4.1 Commecial Center 2018 (July 25, 2018) San Agustin 5,119,825.56        January December 31.43                  1,609,140.66      

9000-000-3-1-10-000-000-734 4.1.4.2 Commecial Center 2018 (Jan. 15, 2019) San Agustin 2,023,061.23        January December -                      -                      

9000-000-3-1-10-000-000-734 4.1.4.3 Commecial Center 2018 (March 28, 2019) San Agustin 2,037,499.78        January December -                      -                      

9000-000-3-1-10-000-000-734 4.1.4.4 Commecial Center 2018 (March 6, 2020) San Agustin 1,020,412.41        January December -                      -                      

39,127,927.40   5.55                  2,171,790.87    
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