
% of Completion
Total Cost 

Incurred to Date

1. SOCIAL DEVELOPMENT 18,814,990.68     33.25                  6,255,547.00      

9000-000-3-1-10-000-000-535 1.1 Concreting of A.D. Curato Street at Brgy. San Nicolas San Nicolas 3,500,000.00       January December 91.41                  3,199,209.00      

9000-000-3-1-10-000-000-536 1.2 Construction of Tuburan-Abijid FMR Box Culvert at Brgy. Del Monte Del Monte 2,000,000.00       January December -                     -                     

9000-000-3-1-10-000-000-537 1.3 Impvt of St. Lights (Natl Highway) MDC Res.#1s22 Whole Municipality 5,249,075.72       April December -                     -                     

Improvement of Water System - MDC Res.#1s22 Whole Municipality 1,278,391.96       April December 35.03                  447,879.90         

9000-000-3-1-10-000-000-538 1.4 Improvements of Comfort Rooms ( Mun. Evacuation Center - Sn Agustin) San Agustin 200,000.00          January March 32.75                  65,500.00           

9000-000-3-1-10-000-000-539 1.5 Improvement of Parks & Grounds San Agustin 1,587,523.00       January March -                     -                     

9000-000-3-1-10-000-000-540 1.6 Const. of MPB Phase 4 (Batucan) MDC Res #1S22 Batucan 373,190.20          January March 100.00                373,190.20         

Construction of Concrete Pathways (Batucan-KALAHI) MDC Res #1S22 Batucan 126,809.80          January March 100.00                126,809.00         

9000-000-3-1-10-000-000-541 1.7 Const. of Brgy. Multi-Purpose  Bldg. Phase 1 (Buena Gracia) Buena Gracia 500,000.00          January March 100.00                499,999.90         

9000-000-3-1-10-000-000-542 1.8 Const. of Multi-Purpose Hall Phase II (P-2 Causwagan) Causwagan 500,000.00          January March -                     -                     

9000-000-3-1-10-000-000-543 1.9 Const. of Multi-Purpose Bldg Phase-1 (Desamparados) Desamparados 500,000.00          January March -                     -                     

9000-000-3-1-10-000-000-544 1.10 Impvt. of Multi-Purpose Building - Phase 2 (La Flora) MDC Res#89 s2022

Construction of Concrete Pathway (P-4 La Flora) La Flora 500,000.00          January March -                     -                     

9000-000-3-1-10-000-000-545 1.11 Impvt. of Multi-Purpose Building Phase 5 (Maharlika) Maharlika 500,000.00          January March 100.00                500,000.00         

9000-000-3-1-10-000-000-546 1.12 Completion of Brgy. Marbon Multi-Purpose Bldg. (Marbon) Marbon 500,000.00          January March 100.00                500,000.00         

9000-000-3-1-10-000-000-547 1.13 Const. of Multi-Purpose Building Phase III (P-2A Sabang Gibong) Sabang Gibong 500,000.00          January March -                     -                     

9000-000-3-1-10-000-000-548 1.14 Const. of Evac. Center Phase 2 (San Isidro) MDC Res #1S22 San Isidro 457,040.50          January March -                     -                     

Const. of Drainage Canal (San Isidro-KALAHI) MDC Res #1S22 San Isidro 42,959.50            January March 100.00                42,959.00           

9000-000-3-1-10-000-000-549 1.15 Const. of 2-Storey  MPB Phase 3 (San Nicolas) MDC Res #1S22 San Nicolas 368,697.70          January March 100.00                368,697.70         

Const. of Conc. Drainage Canal (Sn Nicolas-KALAHI) MDC Res #1S22 San Nicolas 131,302.30          January March 100.00                131,302.30         

2. ECONOMIC DEVELOPMENT 17,500,000.00     7.24                    1,266,853.40      

9000-000-3-1-10-000-000-550 2.10 Improvement of Terminals and Block Tiendas Building San Agustin 500,000.00          January March 4.00                    20,000.00           

9000-000-3-1-10-000-000-551 2.20 Construction of Pathway Phase II (P-4 - P-5 Culitam) San Agustin 500,000.00          April December -                     -                     

9000-000-3-1-10-000-000-552 2.3 Conc. of Brgy. St. Rd/Pathway Phase 2 (P-2 Labnig) MDC Res #1S22 Labnig 318,545.10          January March 100.00                318,545.10         

Const. of Conc. Pathway (Labnig-KALAHI) MDC Res #1S22 Labnig 181,454.90          January March 100.00                181,454.90         

9000-000-3-1-10-000-000-553 2.4 Const. of Conc Pathway (San Agustin) MDC Res #1S22

Improvement of MPB (San Agustin) MDC Res #1S22 San Agustin 265,078.10          January March 74.89                  198,518.40         

Const. of Conc. Pathway (San Agustin-KALAHI) MDC Res #1S22 San Agustin 234,921.90          January March 100.00                234,921.00         

9000-000-3-1-10-000-000-554 2.5 Concreting of Pathway (P-2 Zillovia) MDC Res #1S22

Improvement of MPB (Zillovia) MDC Res #1S22 Zillovia 500,000.00          January March 62.68                  313,414.00         

Republic of the Philippines
Province of Agusan del Sur

MUNICIPALITY OF TALACOGON

20% LOCAL DEVELOPMENT FUND F.Y. 2022
as of June 30, 2022

PROJECT STATUS
No. of Extensions        

(if any)
REMARKSCode Programs/ Projects/Activities Location Total Amount Date Started

Target 
Completion 

Date



9000-000-3-1-10-000-000-555 2.6 Land Acquisition (VGP) MDC Res #1s22/MDC Res#12s22 San Agustin -                       April December #DIV/0! -                     

Concreting of La Flora (FMR) MDC Res#12s22 San Agustin 4,000,000.00       April December -                     -                     

Const. of Solar Dryer (Causwagan-KALAHI Equity) MDC Res#12s22 Causwagan 351,625.00          April December -                     -                     

Cont. of Pathway Phase III (Culiram) MDC Res#12s22 Culiram 500,000.00          April December -                     -                     

Establishment of Water System (So. Burgos, Culiram)MDC Res#12s22 Culiram 500,000.00          April December -                     -                     

Procurement of 1-Unit Garbage Collector (Desamparados)MDC Res#12s22 Desamparados 1,000,000.00       April December -                     -                     

Electrification Proj.(Const. & Installation of Sigle Phase Line)MDC Res#12s22 San Agustin 3,848,375.00       April December -                     -                     

Cont. of Perimeter Fence (Tal. Public Cemetery) MDC Res#12s22 San Isiro 400,000.00          April December -                     -                     

Debt Servicing (Commercial Center) MDC Res #1S22 San Agustin 4,400,000.00       April December -                     -                     

3. ENVIRONMENTALMANAGEMENT 3,000,000.00       56.17                  1,685,062.79      

9000-000-3-1-10-000-000-556 3.1 Improvement of Poblacion Drainage Canal & Box Culvert San Agustin 2,000,000.00       January December 39.28                  785,562.79         

9000-000-3-1-10-000-000-557 3.2 Const. of Conc. Canal  of Public Cemetery Phase 1 (Del Monte) MDC Res #1S22 Del Monte 100,000.00          January March -                     -                     

Const. of Child Devt. Center (Del Monte-KALAHI) MDC Res #1S22 Del Monte 200,000.00          January March 100.00                200,000.00         

Const. of Conc. Pathway (Del Monte-KALAHI) MDC Res #1S22 Del Monte 200,000.00          January March 100.00                200,000.00         

9000-000-3-1-10-000-000-558 3.3 Purchase of 1unit Garbage Collector (Zamora) Zamora 500,000.00          January March 99.90                  499,500.00         

4. OTHERS 13,822,532.32     33.86                  4,679,962.05      

4.1 DEBT SERVICING

9000-000-3-1-10-000-000-559 4.1.1 Provincial Loan (Equity-  MinSSAD) San Agustin 456,636.00          January December 100.00                456,636.00         

4.1.2 DBP Loan (Evacuation/Multi-Purpose)

9000-000-3-1-10-000-000-559 4.2.1.1 Evacuation/MPL 1  (Jan. 15, 2014) San Agustin 226,119.23          January December 50.00                  113,059.61         

9000-000-3-1-10-000-000-559 4.2.1.2 Evacuation/MPL 2  (April 29, 2014) San Agustin 241,193.85          January December -                     -                     

9000-000-3-1-10-000-000-559 4.2.1.3 Evacuation/MPL 3  (June 4, 2014) San Agustin 316,566.93          January December 40.52                  128,275.61         

9000-000-3-1-10-000-000-559 4.2.1.4 Evacuation/MPL 4 (July 17,2014) San Agustin 120,596.92          January December -                     -                     

9000-000-3-1-10-000-000-559 4.2.1.5 Evacuation/MPL 5  (Oct. 3,2014) San Agustin 128,134.23          January December -                     -                     

9000-000-3-1-10-000-000-559 4.2.1.6 Evacuation/MPL 6 (Nov. 7,2014) San Agustin 474,850.38          January December 50.00                  237,425.18         

4.1.3 DBP Loan (Evac/ MPL Loan with Grace Period of 2 years on  Principal)

9000-000-3-1-10-000-000-559 4.1.3.1 Evacuation/MPL 1 (Feb. 23, 2016) San Agustin 204,690.18          January December -                     -                     

9000-000-3-1-10-000-000-559 4.1.3.2 Evacuation/MPL 2 (Mar. 04, 2016) San Agustin 1,264,943.35       January December 25.77                  325,979.62         

9000-000-3-1-10-000-000-559 4.1.3.3 Evacuation/MPL 3 (Sept. 21, 2016) San Agustin 188,002.27          January December -                     -                     

4.1.4 DBP Loan (New Commercial Center)

9000-000-3-1-10-000-000-559 4.1.4.1 Commercial Center 2018 (July 25, 2018) San Agustin 5,119,825.56       January December 50.00                  2,559,912.00      

9000-000-3-1-10-000-000-559 4.1.4.2 Commercial Center 2018 (Jan. 15, 2019) San Agustin 2,023,061.23       January December 42.44                  858,674.03         

9000-000-3-1-10-000-000-559 4.1.4.3 Commercial Center 2018 (March 28, 2019) San Agustin 2,037,499.78       January December -                     -                     

9000-000-3-1-10-000-000-559 4.1.4.4 Commercial Center 2018 (March 6, 2020) San Agustin 1,020,412.41       January December -                     -                     

53,137,523.00  26.13               13,887,425.24 
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